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Introduction
In 2014, the CGIAR Research Program 
on Climate Change, Agriculture and 
Food Security (CCAFS) started piloting 
a new way of working that revolve 
around the use of results-based man-
agement (RBM). Six projects1  were se-
lected via a competitive call for regional 
activities under Flagship 4 Policies and 
institutions for climate resilient food 
systems. The RBM process involves 
a shift away from a logframe to an 
impact pathway (IP) approach based on 
theories of change (TOC), emphasising 
the contribution of research to devel-
opment outcomes. Pathways for how 
to move from research outputs towards 
outcomes, i.e. changes in practices of 
next-users of research outputs, e.g. 
policy makers, development actors, 
farmers, are defined in the theory of 
change.
Adaptive management, with its 
reflective spaces, is a key element of 
results-based management. Besides 
periodic virtual meetings, a survey was 
conducted 10 months into the trial, 
for reflection, capturing lessons and 
achievements from the six trial projects. 
The survey was tested beforehand, to 
ensure the questions were formulated 
to generate meaningful responses that 
could be analysed2. 
The work is part of a learning brief 
series, under the Climate Change and 
Social Learning initiative3, that docu-
ments preliminary results and progress 
of the RBM implementation with IPs 
and a TOC throughout CCAFS. This 
learning brief summarises the survey re-
sults, with selected example responses 
that highlight lessons and insights from 
respondents4. 
Summary and lessons learned from 
the results-based management 
survey 
Who responded? 
Out of a total of 21 potential respond-
ents, the team received 13 responses; 
with two respondents from each pro-
ject, one by the project leader or coordi-
nator and one partner representative; as 
well as one from the FP4 trial team. 
What do you feel you achieved over 
the past 10 months in your project? 
Respondents presented their progress in 
project implementation. All projects are 
making solid progress towards meeting 
annual targets and achieving outcomes. 
In short: 
•	key stakeholders, networks and 
partners have been identified; 
engagements and partnerships are 
developing; 
•	kick-off workshops have been held; 
•	 specialised project staff have been 
recruited; 
•	 stakeholder platforms and online 
alliance meeting points have been 
launched; 
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•	project managers have a better 
understanding of the context the 
project is working within, especially 
related to the policy landscape and 
accompanying processes; 
•	 IPs, M&E frameworks and outcomes 
have been outlined and refined. 
How do you consider your own 
progress in terms of planning for, 
and actually moving towards, 
outcomes?
All responses were on the positive side, 
with three Excellent, five Very Good 
and Good marks respectively, indicating 
that respondents are pleased with their 
own efforts to plan and move towards 
project outcomes. 
Considering the requirement for 
outcomes, what are you doing 
differently from what you would 
have done with a more output-
focused project? 
Staff recruitment: 
In some cases, staff profiles and ca-
pacities sought after have changed; 
for example projects have valued 
communication and networking skills, 
or an understanding of the new work 
process, i.e., moving towards out-
comes, higher than specific scientific 
experience.
“We have hired staff that look more 
at processes as opposed to specific 
research outputs.” 
”Different profile with more communi-
cation skills” 
”I have hired one staff based on 
network and relationships rather than 
scientific capacity”
Types of partnerships:
For a number of projects, traditional 
partners have been exchanged for 
strategic, non-scientific partners, such as 
government actors, and focus is on net-
working and building local relationships.
”We are collaborating with non-science 
partners that can help influence policy 
decisions, advocacy, media publicity” 
”Working more with policy making and 
community leaders but with very high 
transaction costs due to fast turnover 
rates”
Communications and engagement:
Engagement activities and direct com-
munication with policy makers, and 
other target groups, are primary focus 
areas for some projects. In one case, 
the project has decentralized these 
activities to local partners for better 
targeting.
”We have had to be very careful with 
communications. Comms is not about 
blog posts, but about one-to-one high-
ly political exchanges. This is not always 
nice work.”
”We have put effort in developing 
communication tools that can speak 
to various partners, and strategies to 
engage various target groups”
Monitoring and evaluating plans 
and practices:
With strategy to monitor and evaluate 
(M&E) the activities in place , projects 
are now able to do so more strategical-
ly. One project mentioned that this has 
enabled staff to run the project more 
effectively.
”The result-based management allows 
us to have a better grasp on activities 
and also to ensure deliverables reach 
next users. Having an M&E strategy, 
along with clearly defined activities, 
partners and next users allow project 
team members and partners to run the 
project more effectively”
Activities and outputs:
For some projects, activities and 
outputs are the same as they would 
have been under previous logframe 
approaches, but many projects indicate 
that for them, activities and projects 
are indeed different. Under RBM, 
activities are more clearly defined and 
contribute to an outcome. 
”We aim to have joint activities and 
outputs with our next or even end 
users to make sure they agree with 
methods and approaches and will likely 
agree with final results or research 
outputs.” 
Other comments:
”We are adopting a flexible style for 
the policy engagement activity that is 
iterative and allows us to try “stuff” 
and evaluate and make adjustments in 
the implementation. We are not afraid 
to try something new!”
”It is directly reaching to policy makers 
and starting from them and seeking 
their requirement and priorities”
Since its initial planning, has 
anything changed in the course of 
the implementation of your project? 
If yes, how? And if no, why do you 
think that is?
Half of the respondents mentioned 
changes in project implementation 
compared to initial planning, how-
ever, no radical changes were made. 
Projects mentioned a late activity start, 
refinement and changes to the IP and 
work plan. One project made a change 
in how to feed information into the 
planned learning alliance. The project 
is currently pooling already available 
evidence into the alliance, and plan to 
later feed in the evidence that will be 
created by the project.
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Please rate how well your project 
team is responding to the following: 
As per the figure, responses were posi-
tive with most of them rated ‘good’ or 
‘very well’ and an occasional ‘fairly ok’.  
None of the respondents selected ‘not 
good’ or ‘not good at all’.  Thus, pro-
ject staff seems to be flexible, dynamic 
and responding well to challenges and 
RBM approaches.  
What are the key challenges you 
are facing when working on an 
outcome-focused research for 
development project with a result-
based management (including an 
adaptive management) approach?
Recurrent challenges for a number of 
projects involve how to best identify 
and influence next-users; time con-
straints; lack of progress and lags when 
engaging with government actors; how 
to set compelling yet obtainable project 
outcomes; and getting partners in-
volved and engaged in activities.  Other 
challenges include partners and CCAFS 
asking for deliverables under less-than-
ideal circumstances and being ambigu-
ous about expectations and deadlines.
Do you have enough support 
to undertake outcome-focused 
research for development with 
a result-based management 
approach?  If no, what support is 
needed? If yes, anything to share? 
Although few projects reported having 
enough support, many want and need 
more capacity training, especially on 
how to engage with next-users. Many 
felt feedback from CCAFS was suffi-
cient, but additional feedback from 
others, through a community of prac-
tice, would be useful. 
“We need training. We are attempting 
many things without knowledge of 
what information would be more or 
less valuable. We are only throwing 
ourselves [out] there! Community of 
practice and  institutional incentives 
will also be important because institu-
tional mandates also dictate on how 
far we can be innovative.”
“My feeling is that there does not 
exist that much example of how 
outcome-focused research for devel-
opment works, and we are learning 
as we are going. Therefore being in 
the trial group certainly helps and one 
receives a lot of feedback from CCAFS 
but also the peers.”
Lessons learned: What didn’t work 
and how did you deal with that? 
Key lessons learned include impor-
tance of good internal communica-
tion, exchanges with peers and taking 
time to invest in personal relationships 
with next users, all have added to 
the progress and success so far. In 
response to this, many brought up the 
issue that better training on RBM, to-
gether with examples and templates, 
would be of help.
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CCSL Partners:
”Time management. Partners can ask 
impossible things sometimes because 
it is a politically appropriate moment. It 
takes time to learn about government 
partners.”
”The outcomes dictate on process, 
who, what and when. Partnering with 
national partners is a big challenge as 
processes are quite slow and there is 
bureaucracy. Sometimes we have had 
to start all over again to allow buy in 
and this makes us lag behind planned 
activities” 
”The real challenge is not the adaptive 
management of the project itself, but 
the continuous new, ambiguous and 
confusing indications from CCAFS 
regarding planning, deadlines, budget, 
bilateral, etc. Concise, timely and 
consistent information for from CCAFS 
would make our work much easier.”
“Lack of experience in setting realistic, 
yet compelling, outcome target (num-
bers), and difficulty to identify colle-
gially acceptable progress indicators 
towards these targets” 
“Need to delegate progress monitoring 
towards outcomes to partners who 
themselves are generally not trained to 
do that” 
“Some concern about our own capac-
ity to monitor correct delivery of large 
sub-agreement work plans by partners 
in a context of scarce human resources”
Other comments on research for 
development: the challenges
Develop the capacity to do research 
under these arrangements. Since much 
of the projects are development work, 
how do we get publications from work 
such as social learning and detailed  
documentation? In the search for out-
come and impact, please do not dump 
the science with the bath water. 
It would be good to think about a 
more focused, selective approach 
devoted to fewer countries with a 
larger team across centres, rather 
than spreading our eggs over so many 
baskets. This would involve a higher 
risk for each individual project but can 
ensure better follow-up and be more 
interesting for a Ministry-type organi-
zation. 
Conclusions
The results-based management trial 
with six projects has been a great 
learning experience and allowed 
CCAFS and FP4 to test and try what is 
required to make the shift from a log-
frame approach to an approach that is 
much more people-, learning- and out-
come-focused, revolving around RBM, 
IPs, and TOC6. Survey results show that 
there are people within CGIAR Centers 
and CCAFS partners who are willing to 
take on the challenge to develop new 
ways of collaborating and working to-
wards outcomes, i.e. beyond delivering 
outputs such as research reports and 
articles.  
From the survey, the FP4 team con-
cludes that the projects have made 
considerable work progress, but also 
that making fundamental shifts in the 
way of working takes time and addi-
tional resources. It requires iterative 
and continuous processes. Project 
team profiles and composition are 
emerging as key factors for success. 
Project staff has acknowledged that 
they may require additional skills 
beyond disciplinary expertise, such 
as skills in coordination, facilitation, 
engagement, communications, and 
participatory and learning-oriented 
monitoring and evaluation. The Flag-
ship 4 trial team will use these findings 
to explore how additional support can 
be provided in some of these areas.
6 Learn more: CCAFS Flagship Program 4 Trial on 
Results-Based Management: Progress Report: http://hdl.
handle.net/10568/52261
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